SunPower — California Valley Solar Ranch Monitoring/Construction

Ongoing Status Report

Status: Final Inspection permits issued on 10/28/13 to allow for full operations.
Next Steps: Obtain reclamation/closure permit from County/OMR on gypsum mines; minor follow-up
permits for substation & construction trailer.

Background: The California Valley Solar Ranch (CVSR) is being built by SunPower Corporation
(under subsidiaries known as High Plains Ranch I1 or IV). NRG has purchased the project from
SunPower, and will take over full control upon completion of construction. Bechtel is the primary
contractor building the project. PG&E components are under CPUC permitting (switchyard and
transmission line upgrades).

Last updated: 10/30/13

Date Processing Status Comments
4/19/11 CVSR DRC2008- John McKenzie is County project manager (805-781-5452,
00097 approved jdmckenzie@co.slo.ca.us)
May — Pre-construction County approved (May); County & Applicant monitoring for
July, 2011 | permit for geotech sensitive species; geo tech work occurring in July & August
plans (fault trenching,
resistivity testing, perc
tests, etc.)
5/16 Solar Power Town Meeting Date: 5/25/11 from 3 pm to 6 pm
Hall meeting w/ Where: Carissa Plains Heritage Association Community Center;
Supervisor Patterson — | 10750 Carissa Highway (Highway 58), approximately one mile
invitations sent out east of Soda Lake Road
Contact: Amy Gilman @ 805-781-4339 or agilman@co.slo.ca.us
6/9/11 CVSR — First Project | Phase 1 includes solar Arrays 1 & 2, substation, gen-tie lines,
Construction Permit water system, temporary switching station, O&M building
(PMT2010-02085, - grading; other Required Plans related to CUP Conditions still
02131) for Phase 1A | need to be submitted by applicant for County review before
submitted to County construction plans can be approved; Bechtel retained by
for review (grading, SunPower as main contractor for project
solar array)
July, 2011 | Submit Phase 2 Plans | Plans submitted for Construction staging area
June/July, | Gypsum Mine Applicant working with County and OMR to reclaim two
2011 Reclamation Gypsum mines (Farm Camp #5 and CalGypsum)
July 18, Environmental Environmental Monitor selected (Aspen); schedule contract to
2011 Monitor Board
July 19 Job Fair sponsored by | Where: Carissa Plains Heritage Association Community Center;
SunPower (9 am to 11 | 10750 Carissa Highway (Highway 58), approximately one mile
am) east of Soda Lake Road
August 2, | Env. Monitor (Aspen) | Where: Board Chambers, County Government Ctr., San Luis
2011 contract scheduled to | Obispo
Board of Supervisors | Board approves contract; refined MMRP underway
(consent item)
8/9/11 Application submittal | PMT2011-00144, PMT2011-00145, PMT2011-00146
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Date Processing Status Comments
for gen-tie
transmission lines,
substation, & temp.
switchyard
8/24/11 1% Pre-con meeting Held at CVCSD office and field training
9/6/11 Issue initial major Permit issued for rough grading and Array 1 installation;
grading construction environmental monitors on-site daily
permits (PMT2010-
02085, PMT2010-
02131))
9/29/2011 | Zoning clearance
issued for temp. office
10/3/11 Subdivision Review Contact: Jo Manson - project manager (805) 781-4660; project
Board’s consent approved on 10/3/11
agenda for Public Lot
for PG&E switchyard
(recommended for
approval)
11/10/11 Town Hall Meeting on | Thursday, November 10, 2011
Solar w/ Sup. 3:00 - 6:00 pm
Patterson California Valley Community Services District Office
13080 Soda Lake Road
1/2/12 CalFire Station 42 Staffing upgraded from part-time to full time coverage 7 days a
(Carrizo) week.
2/2/12 RWQCB hearing for | Water Board approved; RWQCB contact: Ryan Lodge (805)
surface impoundments | 549-3506 or rlodge@waterboards.ca.gov ;
(brine ponds) Permit #: Waste Discharge Requirements Order No. R3-2011-
APPROVED 0225, Monitoring and Reporting Program No. R3-2011-0225
2/2/12 RWQCB hearing on Water Board approved. Waste Discharge Requirements Order No.
Waste Discharge R3-2012-0006 and Monitoring and Reporting Program No. R3-2012-
Requirements 0006 for the California Valley Solar Ranch Discharges of Fill Material
APPROVED to Waters of the State.
The subject documents are available for review on website at:
www.waterboards.ca.gov/centralcoast/board_decisions/tentative_orders
RWQCB contact: jdyer@waterboards.ca.gov
2/27/12 Additional Additional Information being prepared to primarily evaluate
Information additional water use options during construction.
3/19/12 PG&E Notice The PG&E Caliente switchyard will be obtaining rip rap from the
Santa Margarita quarry over a 14-day period See Notice under
‘Other News’.
4/26/12 Additional Environmental analysis complete/approved for request to use
Information/EIR additional water during construction and improvement to several
Addendum peripheral roads; no new significant impacts found nor new
mitigation measures required; see ‘EIR Addendum’ link on
webpage
Sept. 13/ Phase | Energizing Substation permit finaled allowing commercial sale of power for
2012 Phase 1 (about 22.7 MW of electricity); landscape bonding and
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Date Processing Status Comments

final closure (decommissioning) plan resolved (completion of
report review underway)

1/1/2013 Phase Il & IV Phases Il (66.36 MW) and 1V (41.04 MW) energized
Energizing (commercial sale of power); decommissioning bond/letters of
credit received for these phases
4/25/2013 | Second EIR County approves 2" EIR addendum, which looked at potentially
Addendum increasing water use during the balance of the construction
period

6/26/2013 | Last panel installed

10/28/2013 | Last Building Permit
issued to allow for full
operations

Construction Permits (Current as of 10/30/13)

PMT2010-02085 — Eng. grading for Phase 1A (Solar Array 1, brine ponds, substation, related access
roads) [FINALED 10/25/2013]

PMT2010-02131 — Electrical for Solar Array 1 [Phase 1A] [FINALED 9/13/2012]

PMT2010-02255 — Temporary Construction Facilities [FINALED 10/10/13]]

PMT2011-00144 — Substation [FINALED 9/13/12]

PMT2011-00145 — Gen-Tie Line [FINALED 9/13/12]

PMT2011-00146 - Temporary Tap [FINALED 9/13/12]

PMT2011-00169 - Eng. grading for Phase 1B [FINALED 10/22/2013]

PMT2011-00269 — Water/RO System Improvement Plans [FINALED 9/26/13]

PMT2011-00270 — Water/RO System Improvement Plans [FINALED 10/25/2013]

PMT2011-00271 — Water Tank [FINALED 10/24/2013]

PMT2011-00272 — Precise Grading — Brine ponds [FINALED 10/24/2013]

PMT2011-00627 — Wetland Mitigation Plan/grading [FINALED 1/24/2012]

PMT2011-00633 — Spadefoot Toad Habitat/Grading [FINALED 12/2/2011]

PMT2011-00652 - Array2-Oasis [FINALED 9/7/2012]

PMT2011-00653 - Array2-Serengeti [FINALED 12/5/12]

PMT2011-00654 — Power Conditioning Stations - Oasis [FINALED 10/9/2013]

PMT2011-00655 — Power Conditioning Stations - Serengeti [FINALED 10/9/2013]

PMT2011-00656 — Med. Voltage line to RO [FINALED 8/15/2013]

PMT2011-00716 - Array 4-Eng. Grading [FINALED 10/22/2013]

PMT2011-00717 - Metal building — Controls — [FINALED 10/9/2012]

PMT2011-00718 - Metal building— Meter — High Voltage [FINALED 9/14/2012]

PMT2011-00873 — Resubmittal of PMT2010-02131—Electrical for Solar Array 1 [FINALED 9/25/2012]

PMT2011-00940 — Array 8-Eng. Grading [FINALED 9/25/2012]

PMT2011-00994 - Array 4 Electrical [FINALED 2/1/13]

PMT2011-00995 - Array 5 Electrical [FINALED 2/1/13]

PMT2011-00996 - Array 8 Electrical [FINALED 5/30/2013]

PMT2011-00997 — 34.5 kV-Sub to Array 8 [FINALED 12/5/2012]

PMT2011-00998 - 34.5 kV — Sub to Arrays 4/11 [FINALED 8/15/2013]

PMT2011-01031 - Array 5-Eng. Grading [FINALED 10/10/13]

PMT2011-01158 - Array 6 Panels/ Electrical [FINALED 8/14/2013]

PMT2011-01160 - Array 7 Panels/ Electrical [FINALED 8/15/2013]

PMT2011-01161 - Array 9 Panels/ Electrical [FINALED 8/19/2013]




PMT2011-01162 - Array 11 Panels/ Electrical [FINALED 8/15/2013]
PMT2011-01163 - 34.5 kV- junction 4B/11 to Array 4 [FINALED 8/15/2013]
PMT2011-01164 - Temp. Site Cntrl Trailer [ISSUED 5/22/2012]
PMT2011-01429 - 34.5 kV- betwn Arrays 5 & 7 [FINALED 8/15/2013]
PMT2011-01517 - Array 6-Eng. Grading [FINALED 10/21/2013]
PMT2011-01689 - Array 7-Eng. Grading [FINALED 10/21/2013]
PMT2011-01691 — Array 1 & 2 Fencing [FINALED 12/26/2012]
PMT2011-01693 — Array 4, 5 & 8 Fencing [FINALED 10/22/2013]
PMT2011-01783 - Temp. Site Cntrl Trailer — Power [FINALED 10/1/2013]
PMT2011-02005 - Array 9-Eng. Grading [FINALED 10/24/2013]
PMT2012-00040 - Array 11-Eng. Grading [FINALED 10/24/2013]
PMT2012-00133 - Fuel Tanks (4) [withdrawn]

PMT2012-00241 - O & M Septic [FINALED 10/3/2013]

PMT2012-00248 - Capacitor Bank [FINALED 12/6/12]

PMT2012-00259 - Array 6 & 7 Fencing [FINALED 8/20/2013]
PMT2012-00260 - Array 9 & 11 Fencing [FINALED 10/22/2013]
PMT2012-00289 - Hayes Well improvements [FINALED 6/19/2013]
PMT2012-00942 - CVCSD Roads Grading (Cambria, Brady) [FINALED 10/21/2013]
PMT2012-01437 — Op & Maintenance Building [FINALED 10/25/2013]
PMT2012-02230 — Back-up Generator at Substation [FINALED 10/28/2013]
PMT2012-02340 — Back-up Generator at O&M bldg. [FINALED 10/28/2013]
PMT2012-02408 — Entrance Sign (FINALED 10/15/2013)

PMT2013-00055 — Temp Tap Demobilization [FINALED 10/24/2013]
PMT2013-00707 — Substation Lay Down (ISSUED 10/11/2013)

SUB2010-00115 — Public Lot for Switchyard [APPROVED]



